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PROJECT OVERVIEW  

The project consists of the construction of a new southbound lane on 

Lowe’s Way allowing traffic from 146th Street to access southbound 

Keystone Parkway. The project will include two new bridges and a new 

round-a-bout at the Lowe’s entrance on Lowe’s Way. 

 

PROJECT WORK THIS WEEK 5/13/18 to 5/19/18 

The contractor has completed the Pile on the Keystone Bridge and is 

moving to Cool Creek.  

• Completed all pile on Keystone Bridge.  

• Placed dirt south of Lowe’s entrance for new southbound lane. 

• Continued excavation for MSE Wall undercuts. 

 

PROJECT WORK NEXT WEEK 5/20/18 to 5/26/18  

• Pour footer for Keystone center pier. 

• Begin setting elevations for leveling pads for MSE walls. 

• Continue pile driving on Cool Creek Bridge. 

• Begin pipe structures at Lowe’s entrance. 

The contractor will be stopping all truck traffic coming and going from the site at noon on Friday. 

This is so we do not add to any traffic issues for the start of the Holiday weekend. There will be 

no work on Monday May, 28th for Memorial Day. Please have a safe and happy Holiday. 

 

 

  

 

B-37492 

Lowe’s Way Extension Phase 1 

Project Owner:  
Hamilton County 

Construction Managers: 
Lochmueller Group 

Resident Project Engineer: 
Keith Chadwick   

kchadwick@lochgroup.com 

Contractor: 
Milestone 

Project Designer:  
CHA 

Completion Date: 
Lowes Way Round-A-Bout 

9/28/18  

Ramp to Keystone 

6/28/19 

Notice to Proceed:    
March 8, 18  

Estimated Percent 

Complete: 
6.0% 


